Summary report

clockify

06/02/2024 - 06/08/2024

Total: **30:51:16**

7.0h		
6.0h	06:30:00h	06:40:05h
5.0h		06:07:12h
4.0h		05:33:55h
3.0h	02:58:06h	03:01:58h
2.0h		
1.0h		
0.0h	00:00:00h	

Sun, Jun 2 · Mon, Jun 3 · Tue, Jun 4 · Wed, Jun 5 · Thu, Jun 6 · Fri, Jun 7 · Sat, Jun 8

Project

30:51:16

(Without Project)	30:51:16	100.00%

Description

30:51:16

Setting up front end design for login/logout	03:01:58	9.83%
Set up frontend docker container	01:44:50	5.66%
Working on frontend of system	03:51:33	12.51%
working on front end of dashboard	01:13:34	3.97%
Figuring out our set up for Docker and AWS	06:30:00	21.07%
Working on logs, and front end design for login/Sign up	04:54:30	15.91%
Working on UI design write up	00:50:27	2.73%

|		
● Working on UI design	02:58:06	9.62%
● finishing up the design plan	02:58:38	9.65%
● implementing AI component	01:12:42	3.93%
● Working on testing for AI component	01:34:58	5.13%

Project / Description	Duration
(Without Project)	**30:51:16**
Setting up front end design for login/logout	03:01:58
Set up frontend docker container	01:44:50
Working on frontend of system	03:51:33
working on front end of dashboard	01:13:34
Figuring out our set up for Docker and AWS	06:30:00
Working on logs, and front end design for login/Sign up	04:54:30
Working on UI design write up	00:50:27
Working on UI design	02:58:06
finishing up the design plan	02:58:38
implementing AI component	01:12:42
Working on testing for AI component	01:34:58